

WRC UCF Minutes

April 2, 2019

Public Meeting

Those Present:

Susie Johnson – DLVCD/WRC, Karen Knudsen – CFC/WRC, Bret Bledsoe– NRCS, Carl Hamming – Powell County Planner, John Moodry – WRC/BSB/MHCD, John Hollenback – DLVCD/WRC, Rem Mannix – Powell County Commissioner/WRC/Landowner, Pete Dallaserra – WRC/Landowner/MHCD, Meg Casey – TU, Will McDowell – CFC/WRC, Dan McQueary – Landowner/WRC, Paul Hooper – USFS, Murray Strong – Pioneer Technical, Joel Chavez - DEQ and Ted Dodge – WRC

Agenda:

The meeting was called to order by John Hollenback.

Treasurer Report:

- Invoices were reviewed and approved at the previous Board meeting.

Project Updates:

- **NRDP Deer Lodge North & South** – waiting for new task order.
- **Philipsburg West** NRDP project area – Confluence is working with Greg to put together the final design for the stock water pipeline project.
- **Little Blackfoot River** – on hold waiting for new task order. Will had a meeting March 18th with NRDP to discuss potential projects.
- **Browns Gulch** – waiting for Confluence to give final design on Brothers diversion. Waiting for new task order.
- **Blacktail Creek** – waiting for new task order.
- **Cottonwood Creek** – waiting for new task order.
- **Flint Creek/Boulder Creek** – waiting for new task order.
- **CREP** – (Conservation Reserve Program) FSA – having heard back from FSA.
- **RCPP** – still waiting to see if the modification is accepted.
- **Garnet Terrestrial Proposal** – waiting for snow to go off to meet with Graveley's/Dutton's and Dippold to talk about projects.
- **WCS Basin Creek grant** – this grant has been completed and waiting for final payment.
- **Wildlife Conflict Grant** – Ted is putting together a meeting in May with Uelands, Ranchland Packing and Mark Thompson to discuss this project.

Partner reports were given.

Next meeting May 7, 2019

Submitted by: Susie Johnson, April 12, 2019